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EM BNI 01-D-416 Waste Treatment and Immobilization Plant (WTP) $5,781,000,000 $16,813,000,000 Red
EM APTIM/North Wind Construction Joint 14-D-403 Outfall 200 Mercury Treatment Facility $224,000,000 $224,000,000
EM WRPS 15-D-409-01 Tank-Side Cesium Removal System Demonstration Subproject $164,000,000 $164,000,000 Green
EM Nuclear Waste Partnership, LLC 15-D-411 Safety Significant Confinement Ventilation System $288,000,000 $288,000,000 Red
EM Nuclear Waste Partnership, LLC 15-D-412 Utility Shaft Project $196,985,000 $196,985,000 Red
EM Fluor- B&W Portsmouth LLC 15-U-408 On-Site Waste Disposal Facility - Initial Infrastructure & Cells 1, 4 $285,000,000 $285,000,000 Green
& 5 Liner Construction

EM SRR 18-D-401 Saltstone Disposal Units 8 and 9 $280,000,000 $280,000,000 Green
EM SRR 20-D-401 Saltstone Disposal Units 10 Through 12 $496,000,000 $496,000,000 Green
EM Fluor- B&W Portsmouth LLC 20-U-401 On-Site Waste Disposal Facility - Infrastructure Construction $373,000,000 $373,000,000 Green
EM CH2M Hill - B&W West Valley OH-WV-0040.C2.2 | Main Plant Process Building $206,000,000 $206,000,000 Green
EM Fluor- B&W Portsmouth LLC PO-0040.D1 X-326 Process Building Demolition Project $160,000,000 $160,000,000 Green

FECM FFPO 18-E-001-01-01 SPR-LE2-Big Hill $457,000,000 $457,000,000 Green

FECM FFPO 18-E-001-01-02 SPR-LE2-Bryan Mound $315,000,000 $315,000,000 Green

FECM FFPO 18-E-001-01-03 SPR-LE2-Bayou Choctaw $355,000,000 $355,000,000 Green
NA CNS 06-D-141-04 UPF Main Process Building Subproject $4,731,800,000 $4,731,800,000
NA CNS 06-D-141-06 UPF Mechanical Electrical Building Subproject $284,000,000 $310,000,000 Green
NA CNS 06-D-141-08 UPF Process Support Facilities $140,000,000 $140,000,000 Green
NA CNS 06-D-141-09 UPF Salvage and Accountability Building Subproject $1,180,000,000 $1,180,000,000
NA Triad 07-D-220-04 Transuranic Liquid Waste Treatment Facility Upgrade Project $215,000,000 $215,000,000 Green
NA Triad 15-D-302 Technical Area-55 Reinvestment Project, Phase IlI $236,030,000 $236,030,000 Green
NA USACE 16-D-515 NNSA Albugquerque Complex Project - |l $174,700,000 $174,700,000 Green
NA MSTS 17-D-640-010 ECSE Access and Life Safety Infrastructure $50,100,000 $50,100,000
NA CNS 17-D-710 West End Protected Area Reduction Project $159,850,000 $159,850,000 Green
NA LLNS 18-D-620 Exascale Computing Facility Modernization Project $111,200,000 $111,200,000 Green
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NA MSTS 19-D-670 Nevada Power Transmission System Replacement $50,300,000 $50,300,000
w
NA CNS MIE-AMD-03 Electrorefining Project $101,000,000 $101,000,000 Yellow
NA CNS MIE-AMD-04 Calciner Project $107,800,000 $107,800,000 Yellow
NE BEA 16-E-200 Sample Preparation Laboratory (SPL) $166,000,000 $166,000,000 Green
OE Battelle 20-OE-100 Grid Storage Launchpad $77,000,000 $77,000,000 Green
SC BSA NSLS-II Experimental Tools-1I (NEXT-II) $94,500,000 $94,500,000 Green
SC UC-LBNL Gamma-Ray Energy Tracking Array (GRETA) $58,303,000 $58,303,000
SC FRA 11-SC-41 Muon to Electron Conversion Experiment (Mu2e) $273,677,000 $273,677,000 Red
SC Stanford University 13-SC-10 Linac Coherent Light Source (LCLS) Il $1,045,000,000 $1,136,400,000 Green
SC FRA 17-SC-71 Integrated Engineering Research Center (IERC) $86,000,000 $86,000,000 Green
SC BSA 17-SC-73 Core Facility Revitalization (CFR) Project $74,850,000 $74,850,000 Green
SC UChicago Argonne 18-SC-10 Advanced Photon Source Upgrade (APS-U) $815,000,000 $815,000,000 Green
SC UT-Battelle 18-SC-11 SNS Proton Power Upgrade (PPU) $271,567,000 $271,567,000 Green
SC UC-LBNL 18-SC-12 Advanced Light Source Upgrade (ALS-U) $590,000,000 $590,000,000 Green
SC FRA 18-SC-42 Proton Improvement Plan-II (PIP-II) $978,000,000 $978,000,000 Green
SC BMI 18-SC-71 Energy Sciences Capability (ESC) $93,000,000 $93,000,000 Green
SC BSA 19-SC-71 Science User Support Center (SUSC) $86,200,000 $86,200,000 Green
SC UChicago Argonne 19-SC-72 Electrical Capacity and Distribution Capability (ECDC) $60,925,333 $60,925,333 Green
SC UT-Battelle 19-SC-73 Translational Research Capability (TRC) $95,000,000 $95,000,000 Green
sc UC-LBNL 19-SC-74 (BBlii(EgllE?I and Environmental Program Integration Center $167.200,000 $167200,000 Green
SC FRA MIE#61BL HL-LHC Accelerator Upgrade (HL-LHC-AUP) $242,720,000 $242,720,000 Green
Monthly Overall Legend

Assessment




Project is expected to meet its performance baseline cost, schedule, or scope.

Project is at risk of breaching its performance baseline cost, schedule, or scope.

Project is expected to breach its performance baseline cost, schedule, and scope.




